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V PROJECT STATUS  
 

A. Brief Summary 
 

Since the Portal was launched in November, 2003 there has been significant user feedback and suggestions.  
Many of the suggestions have already been incorporated and those that require more development, such as  
additional  locational capabilities and value added mapping features, will be added to the Portal between now 
and July, 2004.  
 
The  I-Team segment of this project has been an outstanding success.  The I-Team plan that was released in 
September, 2003 is the cornerstone of GIS needs and strategies for Louisiana.  Through the I-Team 
organization and process, Louisiana will be able to consolidate the needs for GIS information, services, and 
technology to address the state’s priorities. 
 
The LouisianaMAP Academy will provide training for the use of the data and geographic services provided 
through the portal.  Several Academy sessions are currently being scheduled beginning in April, 2004.  
Additional sessions will be conducted on a scheduled basis consistent with user demand. 
 
  
B. Accomplishments 

 
 

Following are the project accomplishments to date: 
 

� State I-Team Coordinator selected.  This has become a permanent position that is staffed by the 
GIS Council. 

 
� Agreements executed with LSU for First and Second year technical support to the I-Team effort  
 
� I-Team workgroups all established and functional. The following URL   http://lagic.lsu.edu/I-

team/groups.asp provides an organizational structure for the I-Team and shows the participants 
of each working group. 

 
� “As-Is” status of Louisiana Framework Layers collected by the respective working groups and 

incorporated in  the I-Team Plan. 
 
� Interim I-Team requirements collection tools installed.  An overview of the requirements 

process is presented at URL http://lagic.lsu.edu/I-Teams/Presentations/2002/ITEAM-PRES-
REQUIREMENTS-20020516-00.ppt 

 
� Software product was selected for the Requirements management tool for the LouisianaMAP 

geospatial portal. 
 
� First and second Annual Governor’s reports submitted in October 2002 and  September 2003 

respectively..  
 
� I-Team plan was completed and released with Report to the Governor in September 2003.  A 

copy of the plan may be accessed at Louisiana I-Team Plan (v1.0) 
 
� Formal I-Team Plan release and review was held during GIS Week on November 20, 2003  

 
� Professional Services agreement executed to provide additional technical support to the portal 

development  
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� Functional description for LouisianaMAP portal developed 
 
� Technical architecture for LouisianaMAP developed 
 
� Portal prototyping conducted at LAGIC 
 
� Web services available through the Portal and for Imagery integration have been developed 

under Professional Services agreement.  These web services are consistent with the functional 
requirements described in the functional description. 

      
� The LouisianaMAP Portal hosting strategy was revised back to that proposed in the original TIF 

proposal; hosted on state operated equipment at a state facility.  Hardware and software 
procurement consistent with this strategy was completed in September and October 2003 and 
the facility was activated at Office of Computing Services in October 2003. 

 
� LouisianaMAP Geospatial Portal was launched in November 2003.  It can be viewed at 

www.louisianamap.gov  
 

� LouisianaMAP is operationally supporting from 700 to 1,000  user sessions per workday. 
 
  
 

 
C. Problems Encountered/Action Taken or Planned 
 
No technical problems have been encountered. 
 
There have been schedule adjustments to implementation of the geospatial portal.  First, start of the I-Team 
technical support effort was delayed until July 2002 awaiting modifications to the LAGIC support contract.  
Secondly, the activation of portal hosting environment was synchronized with establishment of a product 
standard for Application Platform Suite (APS) and the state e-government portal hosting activities.  While the 
standard and the hosting facility became available in July 2003, it was subsequently determined to move 
LouisianaMAP back to the original hosting plan as contained in the TIF MOU with no additional schedule 
impact.  The combination of these two adjustments has delayed the schedule for the initial launch of the 
geospatial portal several months. 

 
D. Major Milestones (Original vs. Current Estimate) 

 
     Original   Actual 
 
 Governor’s Report  Sept 2002  October 2002  
 
 Initial Portal Release  Nov 2002  November 2003 
 
 Initial I-Team Plan Draft  Nov 2002  July 2003  
 
 Initial I-Team Release     September 2003 
 
   
 
VI COST VS. BUDGET  
 
  Category   Budgeted      Actual  Projected Surplus 

 
A. Equipment   $  63,000    $19,388   0                          
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B. Software   $156,575 $ 49,045  0         
 

C. Telecommunications              0            436   0         
 

D. Professional/Contract Services $240,000 $ 220,940  0 
         
E. Other Costs   $  12,600 $ 1,010        0      

     ======== =========   ============ 
Total Project Cost  $472,175 $290,819  0         

 
 

 
 
VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS 

REPORTING PERIOD 
 

A. Vendor -    Dell  
Product Description -  Portal Servers 

  Order Number-   3622915 
  Amount -   $19,388 
 

B. Vendor -    SHI  
Product Description -  Servlet Exec Software 

  Order Number-   3644707 
  Amount -   $1,697 
 
 C. Vendor    ESRI 
  Product Description  ARCIMS & ARCSDE GIS Software 
  Order Number   3660328 
  Amount    $32,348 
 

D. Vendor    OTM 
  Product Description  Data Dial Tone for Servers 
  Order Number   N/A 
  Amount    $436 
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